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Executive Summary 
The completion of quarter two in project year two brings REAP to a major milestone. Four full 

rounds of grant solicitations and applications have taken place, and the end of grant funding is 

clearly in view. Scoring for round four applicants will be done by the end of Q2 and will be 

followed with site visits. Results through round three include 47 grants awarded, with an 

expected 12-14 to be added from round four for an estimated grand total of 61 grants underway 

after 18 months of project life. This leaves an estimated $450,000 to fund one final round which 

will be aimed at processing enterprises. The REAP grant fund of $6 million will be fully 

expended by Q3 of REAP’s second year. 

 

The rapid implementation of REAP’s grant component results in several benefits. These include 

longer running life and productivity of grant enterprises, highlighting the importance of the 

REAP technical assistance component, identifying critical cross-cutting areas to be addressed, 

and confirming the utility of the REAP grant model.  Through just six quarters of 

implementation, REAP is pleased to notice significant results by its grantees, including:  

 More than $12M leveraged in private sector matching contribution; 

 More than $12M in commercial finance facilitated; 

 278 rural jobs created; 

 More than $8M in gross incremental sales from grantees; and, 

 More than $1.1M in primary agricultural products supplied to postharvest SMEs by 

farmers. 

 

It is important to recognize the validity of selecting the best investment proposals for grant 

awards as opposed to arbitrary targeting by region, grant amount, project category, or other 

selection qualifications. This is a valuable REAP lesson learned. Other lessons emerging during 

Q2 include:  

 Grant applications have consistently improved from round to round. In part this is due to 

enterprises recognizing the benefits of engaging consultants. This represents a capacity-

building success for REAP. 

 Improvement is also evident in the ability of REAP to process grant applications 

efficiently and effectively. This process has evolved and now operates at the highest 

efficiency since program inception.    

 Market response indicates that processing enterprise grants are the most sought-after in 

the REAP portfolio. 

 Grants are distributed relatively evenly across Georgia. Thus, grant demand is national in 

scope. 

 Geopolitical issues are ever present as potential problems. Note the tenuous nature today 

of Ukrainian and Russian markets. 

 DCFTA and testing/certification are critical current program areas. REAP was correct to 

take early action in these areas. 

 Grantees are becoming increasingly interested in technical assistance support to their 

enterprises. 

 A core group of donor programs and practitioners have been identified over time with 

whom REAP usefully cooperates. These include APMA, SEAS, NEO, ENPARD, 
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Partnership Fund, several banks, and several universities. This list will continue to 

expand.     

 

In general, while the REAP program has unfolded rapidly, it also has been relatively smooth.  

However, grant procurement within permitted geographic zones has become an issue. This has 

resulted in three reluctant requests to USAID for geocode waivers, which are timely to obtain.  

REAP addressed this problem and from round three forward has modified procedures to 

eliminate the need for waiver requests. 

 

Having observed the lack of experiential opportunities for youth to prepare for careers in 

agriculture and in management, REAP developed a program to address this problem. REAP now 

engages 13 interns on a rolling basis from various universities in its central and regional offices.  

Each intern has substantive responsibilities and is assigned specific staff supervisors. The 

internship program has matured even further in Q2. REAP has arranged work placement of other 

university agriculture students into REAP grantee and non-grantee enterprises. This practical 

work experience has been lauded by both students and their universities. The REAP intern 

program now attracts hundreds of applications from numerous universities.    

   

The value and relevance of REAP experience is being increasingly recognized. An example is 

the recent request from the Agriculture Projects Management Agency (APMA) to conduct a 

national level training program for bank agriculture loan officers. This will be on a cost-share 

basis and will significantly contribute to greater access to finance by agriculture enterprises.   

 

Several cross-cutting areas have emerged as requiring more attention and resources than 

originally anticipated.  These include access to finance which warrants significant continuing 

focus.  Three banks now have requested direct assistance in increasing their lending in 

agriculture. This is a major program accomplishment.  We also observe that technical assistance 

in branding and labelling has generated more and higher level interest among grantees than 

originally expected. Further, the REAP Gender Initiative resulted in a number of useful activities 

highlighted by the approval of 11 women-owned enterprise as grant recipients. 

 

The early fulfillment of the overall REAP grant component requires increased attention to 

opportunities for formal openings, ribbon cuttings, and related events. Accordingly, during Q2, 

REAP developed a program approach to recommend certain events and visits for USAID staff 

for defined reasons. Included in this approach is to arrange multiple experiences for USAID 

officials within each field trip arranged. 

 

Other developments of note emerging from Q2 activities include: 

 Changing GEL exchange rates as a key factor in REAP grantee and beneficiary enterprise 

decision-making; 

 High potential through REAP grantee demonstration plots to increase the technical level 

of Georgian farming and stimulate adoption of higher-level technical approaches by all 

beneficiaries; 

 Identification of blueberry production as a possible high-impact development area within 

the agriculture sector; 
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 Observing the significant positive environmental impact REAP grants have on affected 

local areas. This is an underappreciated program benefit. 

 

 

 

Given the current level of grant implementation, emphasis over succeeding implementation 

quarters for REAP will be transitioning from grant-giving to utilizing technical assistance 

applications to ensure the success of REAP grant enterprises. The financial success of REAP’s 

grant agribusinesses remains the ultimate measure of program success. 
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Summary of Achievements in Quarter Two 
Component 1: SME 

Development in the 

Agriculture Sector 

Component 2: Technical 

Assistance Program 

 

Cross Cutting 

 More than $500,000 in 

grant funding awarded 

to 11 women owned 

businesses, leveraging 

$1.5M in private sector 

match. 

 More than $8M in gross 

incremental sales 

registered by REAP 

supported SMEs 

 More than 170 

entrepreneurs attend 

outreach events, 

resulting in 27 

FSC/MSC applications.  

 Procurement complete 

for 10 grantees    

 DCFTA training provided to 

21 agribusinesses and 

representatives from APMA 

and MOA. 

 ISO 22000 and Global GAP 

consultancies launched for 

REAP supported 

agribusinesses. 

 Individual packaging and 

labeling consultancy 

provided to seven grantees. 

 Two field days conducted in 

orchard management for 69 

farmers. 

 

 

 Terms of Cooperation signed 

with TBC Bank to develop 

new lending products. 

 Gender platform launched. 

 PERSUAP for 

USAID/Georgia’s agriculture 

portfolio submitted. 

 To date, more than $12M in 

new finance facilitated.  

Detailed REAP Progress by Activity and Component 

Operations, Facilities and Equipment:  
REAP continues to maintain three offices located in Tbilisi, Kutaisi and Telavi. The Tbilisi 

office remains the main project office, with the regional offices in Kutaisi and Telavi housing 

regional coordinators and two interns who are responsible for monitoring the progress of 

grantees and collecting data for REAP’s PMP. In March, REAP began an internal analysis of 

expanding office space in the Tbilisi office by purchasing unused space in the adjacent office 

suite. This expansion will allow REAP to add an additional small conference room and house its 

procurement team.   

Document and Deliverables Submission: 
A summary of documents submitted to USAID in Q2 may be found in the table below: 

Document USAID Submission Submission Date USAID Approval 

Project Reports and 

Manuals 

   

PY 2 Q1 Report Submitted January 14, 2015 Approved 

Revised Grants Manual Submitted March 25, 2015 Approved 

RFAs and EOIs 

Grant RFA 05/0415 Submitted March 25, 2015 Approved 

TOCs 

Agriculture Product 

Development with TBC 

Bank 

Submitted January 14, 2015 Approved 
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Short-Term Technical Assistance Reports  

PERSUAP Submitted February 19, 2015 Pending 

 

Program Outreach and Communications: 
Outreach: In Q2, REAP held program outreach events across two programmatic areas: grants 

component and non-grantee technical assistance. Through these outreach initiatives, REAP 

reached approximately 192 individuals, including 22 women. Details on the two outreach areas 

may be found below.  

 

Grant Component: To raise awareness and answer questions from potential grant applicants from 

RFA 004, REAP held nine outreach events across eight regions of Georgia. Led by REAP’s  

Agribusiness Investment Director and Farm Service Center Specialist, these outreach events 

were attended by more than 170 people, of which more than 10% were women. A detailed list of 

outreach events and participant attendance may be found below. 

 

Non-Grantee Technical Assistance: Based on discussions with APMA, REAP’s technical 

assistance held a public outreach event to promote technical assistance opportunities for APMA 

Cheap Credit beneficiaries. The first outreach event took place in March, at REAP’s regional 

office in Telavi, and was attended by 16 APMA supported agribusinesses. REAP utilized this 

outreach event to explain REAP’s technical assistance facility, to communicate REAP’s TA 

directions, and to discuss terms of cooperation. At the request of APMA and in line with REAP’s 

non-grantee technical assistance plan, REAP will hold similar outreach meetings in April and 

May through different regions of Georgia.  

 

Communications: To ensure REAP’s communication materials are up to date and informative, 

REAP’s Outreach and Communications Specialist updated REAP’s one pager and brochure. In 

addition, REAP began working with two video production companies to produce five videos that 

will document project activities over the life of the project. These videos will focus on the 

development of REAP’s grantees, REAP’s Gender Initiative and will capture overall project 

activities. These videos will be produced in English with Georgian subtitles and will be utilized 

to share REAP’s story and promote USAID’s work in Georgia.    

Region City Date #Participants Women Venue 

Kakheti Telavi 26-Jan 9 3 USAID/REAP Regional Office 

Shida 

Kartli 

Gori 27-Jan 18 2 Gori Civic Engagement Center 

Samtske-

Javakheti 

Akhaltsikhe 28-Jan 10 0 Akhaltsikhe Civic Engagement 

Center 

Imereti Kutaisi 29-Jan 19 0 USAID/REAP Regional Office 

Racha-

Lechkhumi 

Ambrolauri 30-Jan 20 1 Municipality Building 

Samegrelo Zugdidi 31-Jan 17 3 Zugdidi Civic Engagement Center 

Guria Ozurgeti 2-Feb 29 2 Ozurgeti Civic Engagement Center 

Adjara Batumi 3-Feb 26 5 Batumi Civic Engagement Center 

Tbilisi Tbilisi 11-Feb 28 6 USAID/REAP Tbilisi Office 

TOTAL   176 22  
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Component 1: SME Development in the Agriculture Sector 
At the end of Q2, REAP had committed more than $4.2M of its $6M grant portfolio, leveraging 

more than $12M in private sector funding.  REAP is pleased to have greatly exceeded its 

contract deliverable that requires $1.5M of grant funding obligated by Q2. In addition, REAP has 

already obligated more than $600,000 to women owned businesses, exceeding its contractual 

obligation to commit 10% of total grant funding to women. 

 

These investments will create 529 new jobs, 23.4M GEL in new cash markets for smallholders, 

provide 45.8M GEL in new input and machinery services to farmers and generate 17.4M GEL in 

new postharvest sales. 

RFA 003/1014 (Gender Initiative) 
In Q2, REAP finalized site visits, investment proposal writing and submitted full grant 

applications for 11 enterprises from RFA 003/1014, which exclusively targeted women owned 

businesses. These 11 approved enterprises consist of one FSC/MSC, two primary producers and 

eight postharvest handling and processing enterprises. While the median and average grant sizes 

of $35,584 and $47,971 respectively were significantly lower than in previous rounds, grantee’s 

cost share remained robust. In total, $527,682 was committed to these 11 women owned 

businesses, leveraging $1,539,195 in private sector match, representing more than $2.9 in private 

sector match for every $1 in USAID grant funding. A detailed list of approved grants from RFA 

003, including their grant amount and cost share may be found below.  

 

Name Project 

Type 

Region Grant 

Amount 

($) 

Cost Share 

Amount ($) 

I/E Marina Akolashvili PHHP Gurjaani/Mukuzani $123,000  $290,513  

Ltd. Gemuani PHHP Zugdidi/Zeda Etseri $118,000  $398,599  

Ltd. Santa PHHP Tsalka/Santa $115,070  $285,410  

GILE Cooperative PHHP Gurjaani/Chumlaki $46,722  $178,393  

Ltd. Zoreti PHHP Borjomi/Kvabiskhevi $41,900  $108,509  

Ltd. Laboratory Dr. 

George 

PHHP Gardabani/Mukhrovani $35,584  $135,704  

I/E Ia Chkadua PHHP Mestia/Lukhi $14,980  $37,736  

Nektari FSC Chiatura/Chiatura $12,457  $48,537  

I/E Ia Urushadze PP Ozurgeti/Vakijvari $10,000  $26,803  

I/E Lali Chankseliani PP Ozurgeti/Baileti; 

Ozurgeti/Gurianta 

$6,000  $17,155  

Cooperative Dioknisi PHHP Khulo/Lukhi $3,969  $11,836  

Total     $527,682  $1,539,195  

 

RFA 004/0115 (FSC/MSC Grants) 
In January, REAP released RFA 004/0115 soliciting applications to establish or strengthen new 

and existing FSC/MSC enterprises. Based on REAP’s first year of experience, a targeted RFA 
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was issued to focus REAP’s outreach and mobilization efforts. By targeting one priority area, 

REAP is able to invest in a focused manner and ensure that the proper entrepreneurs are 

responding to REAP’s grant program. The identification and mobilization of proper 

entrepreneurs is paramount to REAP’s goal of launching successful agribusinesses.  

As with previous grant solicitations, RFA 004/0115 was posted on www.jobs.ge and 

www.reap.ge. To answer questions from potential applicants and mobilize entrepreneurs, 

REAP’s Agribusiness Investment Director, FSC/MSC Specialist, and Communications and 

Outreach Specialist conducted nine outreach presentations across Georgia. In response to RFA 

004/0115, REAP received 27 applications from nine regions of Georgia. Again, this 

demonstrates the national interest and penetration of REAP’s grant program. The regional 

distribution of submitted applications are depicted in the chart below.  

 

 

The quality of grant applications continues to improve with each RFA. Expressing increased 

competition for REAP grants, many FSC/MSC applicants hired consulting firms to assist in 

writing their application. Utilizing REAP’s approved scoring matrix, the 27 applications were 

scored by a Technical Evaluation Committee (TEC) consisting of REAP’s Agribusiness 

Investment Director, Primary Production Specialist, Postharvest and Processing Specialist, and 

Farm Service Center Specialist. On April 1, the TEC held a consensus scoring meeting to review 

and determine which applications should receive site visits. REAP’s COR participated as a non-

voting member. 

Based on the results of the consensus scoring meeting, REAP’s Environmental Specialist, 

Agribusiness Investment Director, and other technical staff will visit the grantees to verify 

financials, ensure applicants are adhering to environmental protocols, and to negotiate the terms 

of the investment proposal that will be submitted to USAID for approval.  
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Applications Distribution by Regions 

Shida Kartli Mtskheta - Mtianeti Racha - Lechkhumi/Kvemo Svaneti

Samtskhe-Javakheti Guria Kvemo Kartli

Kakheti Samegrelo - Zemo Svaneti Imereti

http://www.jobs.ge/
http://www.reap.ge/
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Grants Implementation 
All 36 grant projects approved in PY1 are in an active phase of implementation and throughout 

Q2 REAP continued to track grantees’ progress and monitor their cost share contributions 

prescribed in their grant agreements. By the end of Q2, REAP’s $1.4M in disbursed grant funds 

leveraged more than $6.6M in matching investment from the private sector. In Q2, REAP added 

11 new grant projects to its portfolio. These grants were approved in March, and many have 

already begun construction by utilizing REAP’s no-risk agreement. To date, REAP’s grant 

portfolio is leveraging $2.87 dollars in private sector money for each $1 in USG funding, well 

above its target of $2.33. Below please find information on REAP’s private sector leverage by 

grant category.  

 

 

FSC/MSC PHHP PP ISP Total 

Cost Share 

Committed 
 $5,148,399  $6,648,583  $159,350  $151,585    $12,107,917  

Cost Share 

Spent 
$3,151,389   $3,380,238  $47,610   $38,650   $6,617,887  

Grant Funds 

Committed 
 $1,890,871   $2,203,313  $ 55,050   $64,245       $4,213,479 

Grant Funds 

Disbursed 
$607,055         $740,529 $36,967 $19,584 $1,403,864 

 

Each grant project is assigned an activity manager who, in coordination with field coordinators 

based in Telavi and Kutaisi, are responsible for overseeing the implementation of the grant 

project. Information regarding cost-share, sales and purchases of raw materials, as well as 

information on new jobs and commercial finance are collected on a monthly basis. To date, 

REAP’s active grantees created 278 new rural jobs, sold $8.3M in new products, accessed more 

than $5M in new commercial finance and provided more than 37,000 smallholder farmers with 

short-term agricultural trainings. Please see Annex A for a map of REAP’s grantees.  

Susan Fritz’s visit to Agrokartli Ltd 
On February 28th, REAP hosted USAID 

Acting Administrator for Europe and 

Eurasia, Susan Fritz, USAID/Georgia 

Mission Director Stephen Haykin, and 

USAID/Georgia Deputy Mission Director 

Thomas Morris at REAP’s grant project 

Agrokartli Ltd. Located less than 20 km 

from the occupied territory of South 

Ossetia, Agrokartli provides inputs and 

farm services to more than 25,000 

smallholder farmers. Utilizing REAP’s 

$134,250 matching investment, Agrokartli 
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leveraged more than $480,000 to upgrade their facilities, provide new veterinarian services, and 

to offer a full range of machinery services to smallholder farmers. Equipped with modern 

conference rooms, Agrokartli will employ four agronomists who will deliver one-on-one 

consultations and group trainings to more than 1,500 farmers. In addition, Agrokartli will operate 

a 4 ha demonstration plot that will showcase new technologies, demonstrate modern production 

practices and highlight improved varieties. Access to these farm services will result in higher 

quality and quantity production and increased incomes in this highly vulnerable area of Georgia. 

Deputy Mission Director visits REAP grant projects 
On March 26-27, the Deputy Mission 

Director and REAP’s COR visited 6 grant 

project sites in Kakheti Region to see 

projects on a different stage of their 

development and to observe the progress 

made by grantees. Out of six visited 

projects two were recently awarded gender 

initiative applicants: Laboratory Dr. George 

and I/E Marina Akolashvili. The other four 

projects were newly established FSCs “I/E 

Davit Omanashvili”, “I/E Tsisia 

Dighmelashvili”, “Luk-Agro Ltd” and an 

expanded one “Agroservice”. Mr. Tom 

Morris expressed his satisfaction with 

REAP’s performance and willingness to 

continue such site visits to other regions of Georgia. In Q3, along with the grant project openings 

REAP will organize tours of several grantee sites in West Georgia for USAID Deputy Mission 

Director and the COR to participate. 

Procurement for Grant Projects 
With the agriculture season beginning in early Q3, procurement continued to be a major 

programmatic activity in Q2. To date, REAP has successfully procured more than $1.4M in new 

equipment for its grantees and has an additional $730,000 in contracts. To date, REAP has 

completed procurement for 10 grantees with another 26 underway. 

 

Due to limited demand for fresh fruit and vegetable processing equipment in Georgia and former 

Soviet Union countries, REAP continues to experience moderate difficulties procuring this 

equipment from countries authorized with REAP’s Geographic Codes. During Q2, REAP 

worked with existing grantees to adjust their grant budgets to mitigate the need for USAID 

procurement waivers and informed all new grantees of REAP’s Geographic Code restrictions.  In 

addition, REAP worked closely with USAID to obtain a procurement waiver for processing 

equipment for AgroInvestService.  

Contract Amendment 
At the request of REAP and in consultation with the COR, REAP received a formal contract 

modification from the Contract Officer on February 18, 2015. This modification removed the 

limitation of REAP’s grant funds by priority direction and allows the program to fund investment 

projects with the greatest potential for sustainable development and economic impacts regardless 
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of their direction. In addition, the Contract Officer added language to REAP’s contract regarding 

USAID’s new policy on open data and requires REAP to submit data sets to USAID’s 

Development Data Library (DDL). 

Component 2: Technical Assistance Program  
REAPs technical assistance component provides individual consultancies and group trainings to 

agricultural enterprises and commercial farmers to support the sustainability of increased 

agribusiness investment and to improve on-farm production and quality. In Q2, REAP provided 

individual consultancies and group trainings in packaging and labeling, improved agriculture 

practices, food safety, and DCFTA requirements.  

Packaging and Labeling Consultancies 

In line with requests from grantees and the recommendations made by REAP’s international 

marketing consultant in Q1, REAP began to assist seven enterprises out of eight selected with 

tailored packaging and labeling assistance. The eighth company Sephieturi Ltd will receive the 

similar consultancy once construction/renovation is completed on the project site. Utilizing local 

branding companies, REAP is assisting these seven enterprises establish more competitive brand 

imagery and to develop functional communication campaigns to increase the awareness of their 

product and assist them compete in international markets. In Q2, creative briefs and competitive 

landscape research was conducted for all seven enterprises. REAP continues to engage the 

international marketing consultant on a limited basis to provide technical input to the strategies 

developed by the local branding firms and to ensure their designs meet international best 

practices and trends. REAP intends for all new packaging and labeling to be in place by the end 

of Q3. 

Farmer Field Days 

In line with REAP’s Demonstration 

Plots Action Plan, REAP organized 

two farmer field days in Q2. Both 

field days were hosted by REAP’s 

grantee Giorgi Tediashvili, who 

operates an apple nursery in Kareli, 

and focused on increasing the 

knowledge of local farmers in modern 

agricultural technologies through 

subject specific trainings and 

demonstrations on pruning and 

seedling grafting practices. The first 

farmer field day highlighted improved 

rootstock that will increase the yields 

for farmers and showcased various 

pruning practices applicable to 

modern intensive orchards. The 

second field day took place at non-grantee AgroService farm service center in Kareli and focused 

on proper grafting techniques for various seedlings. The events were attended by 69 

representatives of farm service centers, local farmers and students from Agrarian and Technical 

universities. 
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Throughout Q2, REAP’s demonstration plot consultant continued to monitor REAP’s 

demonstration plots operated by REAP’s grantees. REAP’s no till and minimum till 

demonstration plot continues to show promising growth rates of winter wheat compared with 

traditional tillage. To ensure pursuance of showcased activities with the agriculture production 

cycles and crop calendar, REAP will host up to four farmer field days in Q3 that will be 

dedicated to pest management, fertilizer application and seedling and irrigation practices. 

Soil Test Interpretations Software for Local Laboratories 

Presently, Georgia is equipped with six laboratories capable of providing soil testing services for 

farmers. These laboratories rely on hired agronomists to develop specific recommendations 

based on the results of the analysis and charge farmers up to 50 GEL per recommendation. The 

cost of these analyses are not only cost prohibitive for most farmers, but also result in 

inconsistent and often inaccurate recommendations. To mitigate these problems, soil laboratories 

in the US and Europe developed soil test interpretation software that provides consistent and 

objective recommendations to farmers. 

 

To assess the feasibility of utilizing soil test interpretation software in Georgia, REAP engaged 

an international expert that holds a doctorate in soil sciences and is a leader in the design of soil 

test interpretation software. REAP continues to work with the consultant to determine the 

financial and economic feasibility of introducing soil testing software to Georgian laboratories 

that will increase the efficiency and objectiveness of soil tests for farmers.   

Individual Consultancies for Food Safety and Quality Management 

To support Georgia’s export potential to higher value European markets, REAP’s technical 

assistance program aims to introduce internationally recognized food safety and quality 

standards. In Q2, REAP began working with grantee enterprise, Farkoni, to assist them in 

gaining ISO 22000 certification. Implemented by a local consultancy firm and cost shared by 

Farkoni, ISO 22000 will enable the enterprise to access higher valued European markets. 

Currently, Farkoni’s Food Safety Manual is under development which will document all 

management processes and standard operating procedures necessary to obtain ISO 22000 

certification. Obtaining ISO 22000 certification is closely linked with REAP’s grant project and 

all new equipment purchased under the grant agreement will be integrated into Farkoni’s new 

food processing system to ensure adherence to ISO 22000 standards.  

 

In Q2, a new grantee Gemuani Ltd requested technical assistance from REAP to receive a 

consultancy to obtain Global GAP certification. Operating a fresh fruit and nut plantation in 

Zugdidi, Gemuani seeks to sell to European markets where Global GAP certification is a 

requirement. REAP, through a competitive tender, identified a local consulting firm to provide 

technical assistance and to oversee Gemuani’s Global GAP accreditation process. REAP 

envisions Gemuani to be Global GAP certified by the end of Q4. 

 

With the DCFTA effective as of September 2014 and the ongoing approximation of Georgian 

legislation to EU standards, it is essential for Georgian processing companies to adhere to 

globally recognized food safety standards that will allow them to take advantage of new export 

opportunities. To assist REAP’s processing grantees, REAP developed an RFP to identity 

qualified BSPs that will provide focused assistance to ensure the processing companies are in full 
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compliance with general hygiene and sanitary rules set by Georgian legislation (Governmental 

Decree N173, dated June 25, 2010). This technical assistance will help up to 15 of REAP’s 

processing grantees to identify specific deficiencies in their food safety procedures and to 

provide recommendations on how to address them in a timely and efficient manner. REAP 

expects this consultancy to be completed by the end of Q4.  

Business Management Group Trainings 
Recognizing the need for enterprises to appreciate the need for and to develop long term strategic 

plans, REAP released an RFP to solicit proposals from local consulting companies to provide an 

enterprise strategic planning training course to REAP’s farm service centers and processing 

grantees. This training will assist the enterprises identify strategic options that align with their 

long term competitive advantages and to implement strategies that will contribute to higher 

results and improved performance. In addition, due to the rapid appreciation of the dollar against 

the Georgian Lari, the consulting firms will provide advice on foreign exchange management. 

This training will occur in late April and it is anticipated that up to 30 agribusinesses will attend.  

DCFTA 
The Deep and Comprehensive Free Trade 

Area (DCFTA), as a part of the Association 

Agreement between Georgia and the EU, 

will create a strong impetus and new 

opportunities for Georgian firms to export 

agricultural products and services to EU 

markets. To capitalize on opportunities 

created through the DCFTA, in Q1 REAP 

contracted a consortium of Agricultural 

University of Georgia and Free University to 

analyze specific export opportunities, hold 

workshops on the DCFTA to benefit the 

agricultural community, and to provide 

tailored recommendations for REAP 

beneficiaries to meet relevant EU 

regulations and to adhere to standardization procedures.  

 

In February, REAP and its subcontractors delivered a three-day training course on DCFTA 

requirements and regulations relevant for Georgian agribusinesses. Attended by 21 

agribusinesses and members of the Ministry of Agriculture and National Food Agency, the 

training course provided an overview and analysis of DCFTA requirements related to sanitary 

and phyto-sanitary measures, HACCP, rules of origin, tariffs, customs, regulations, food labeling 

and hygiene rules. On the final day of the training, the Deputy Minister of Agriculture and 

USAID’s Deputy Mission Director attended and jointly presented certificates of completion to 

participants. The subcontractors are continuing to provide follow-up consultations to training 

participants in HACCP, food labeling, and rules of origin. The event received full TV and print 

media coverage from the Business Courier TV program and Georgia Today.  
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Survey of Technical Assistance Needs 
One of REAP’s primary objectives is to provide tailored and demand driven technical assistance 

that will augment the capital investment of enterprises and REAP to improve competitiveness, 

increase sales, ensure sustainability and improve the technical capacity of supported enterprises. 

To ensure REAP’s technical assistance efforts corresponded to the needs of the private sector, in 

March REAP disseminated a questionnaire among the 36 grantees from Round I and I to re-

examine their TA needs. The results of this survey will inform the development of group 

trainings and individual consultancies for the remainder of PY2 and assist in the development of 

PY3’s Work Plan.  

Non-Grantee Technical Assistance 

In Q2, REAP continued to solicit applications for and provide non-grantee technical assistance. 

Provided on a 50-50 cost share basis, non-grantee TA is utilized to provide expertise to 

enterprises in food safety and quality standards, business plan development, and production and 

postharvest practices.  

In Q2, REAP began its technical assistance program with Vanrik, a blueberry producer, to assist 

them with proper orchard management and postharvest handling operations. REAP contracted an 

international blueberry expert to provide Vanrik with individual consultations on blueberry 

production and processing and to train their agronomists as well as local farmers. In March, the 

consultant made his first of three trips to Georgia to assess the plantation and review their capital 

expenditure plan for establishing a blueberry processing facility. Described as “revolutionary 

assistance” by Vanrik’s CEO, the consultant provided recommendations on Vanrik’s proposed 

processing facility that will save the company more than $200,000 in capital investment. The 

consultant’s next visit to Vanrik will be in May, where the focus of the assignment will be to 

train Vanrik’s agronomists and local farmers in best blueberry production practices.  

In PY1, REAP supported non-grantee Stimor Associates to develop a bankable business plan and 

to source affordable and appropriate financing. In Q2, REAP’s Technical Assistance Component 

Leader utilized this business plan to secure a new $7M loan for Stimor Associates. This loan is in 

addition to the $2.2M loan already facilitated by REAP. Stimor Associates will utilize this 

capital injection to expand their greenhouse production of off-season vegetables. With this 

increased finance, Stimor Associates will hire an additional 78 employees (18 full-time and 60 

seasonal) and will serve as a model greenhouse operator in the sector.  

Monitoring and Evaluation (M&E) 
Throughout Q2, REAP’s M&E Manager 

continued to track the performance of 

Round 1 and Round 2 grant projects 

against their established targets. Most of 

the program PMP indicators are scheduled 

to be collected on an annual basis, 

although in order to maintain data quality 

and update program management on 

performance status, data is collected and 

analyzed on PMP key indicators that 
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relate to REAP’s strategic goal, objectives and sub-objectives outlined in REAP’s Results 

Framework on a quarterly basis.  

 

Initial data collection is conducted by REAP Field Coordinators along with M&E team members. 

To ensure the validity of data quality and proper collection methodology, REAP’s M&E 

Manager conducted site visits to all 36 of REAP’s grantees from the first two rounds and 

collected corresponding data on their activities for the period of January-March 2015.  

 

All 36 grants are making significant 

progress against their cost-share 

obligation. Through six quarters, 

grantees have reported more than $6.5 

million in new private investment. 

 

With the agricultural season beginning 

in Q2, REAP’s grantees are beginning 

to record significant increases in gross 

incremental sales. During Q2, sales of 

input and machinery services were the 

strongest contributor to REAP’s portfolio. This is expected as Q2 falls during the planting season 

and the majority of postharvest sales will take place after the harvest.  

 

The performance data on some of PMP key indicators from current quarter is given in the table 

below: 

 
Indicator Contractual 

LOP 

Actuals to 

date 

Progress 

Value of additional financing obtained by the private sector  $7,000,000 $12,100,540 173% 

Value of new private sector investment in the agriculture sector   $14,000,000 $6,427,311 
 

46% 

Gross incremental sales by USG assisted SMEs (all type) $40,000,000 $8,329,750 21% 

Gross incremental sales by USG assisted SMEs (PHHP) $15,000,000 $4,569,025 30% 

Gross incremental sales by USG assisted SMEs (FSC) $15,000,000 $2,561,679 17% 

Number of jobs created with USG assistance  750 278 37% 

Number of distinct clients purchased products or services from 

USG assisted SMEs  

135,000 36,524 27% 

Number of farmers supplying primary agricultural products  2,500 707 28% 

Additional pieces of agricultural machinery (including tractors 

and related equipment)  

102 95 93% 

Value of primary agricultural products supplied by farmers  $10,000,000 $1,128,232 11% 

 

CBA 

REAP continues to monitor and collect data for the 11 enterprises involved in the CBA and 

during Q2, REAP added an additional two enterprises to the CBA analysis. This representative 

sample allows us in total to analyze data of 4 FSC/MSC, 4 PHHP, 4 PP and 1 ISP projects. The 

financial CBA for all these 13 businesses is now complete and in Q3, data at the farm level will 

be collected in order to monetize the economic impact of REAP’s interventions. During field 
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visits, the M&E Manager along with grantees planned farmer’s mini surveys to be conducted in 

upcoming months. These farmer mini survey’s will inform REAP’s PMP and CBA analysis.  

Environmental Management and Monitoring 
 In Q2, REAP’s Environmental Management and Monitoring focused on three main activities: 1) 

development of environmental review checklists (ERCs) for round 3 grantees; 2) conducting site 

visits to monitor the progress of REAP’s approved grantees, and 3) finalizing and submitting the 

Evaluation and Safe Use Action Plan (PERSUAP). 

ERC Development for Round 3 Grantees 
REAP’s Environmental Specialist developed ERCs for all 11 grant applications submitted to 

USAID. These ERCs were subsequently approved by REAP’s COP, COR and USAID’s MEO. 

To develop the ERCs, REAP’s Environmental Specialist conducted Initial Environmental 

Screening (IES) during REAP’s grantee due diligence. In certain cases, where vulnerable areas 

were identified, the Environmental Specialist conducted secondary site visits to discuss 

mitigation measures that should be undertaken by the grantees during the implementation stage.  

Environmental Monitoring  
To monitor and ensure adherence 

to environmental standards, 

REAP’s Environmental Specialist, 

in collaboration with REAP’s 

Regional Coordinators and 

Monitoring and Evaluation 

Manager, conducted monitoring 

visits for REAP’s Round 1 and 2 

approved grant projects. During 

these meetings, environmental site 

memos were designed, 

recommendations and comments 

were provided, and the Georgian 

version of their EMMPs were 

distributed. REAP’s 

Environmental Specialist observed 

no major problems during the site 

visits. The list of grantees visited 

can be found in the adjacent table. 

PERSUAP Submission 
At the request of USAID, REAP’s 

Environmental Specialist and an 

international environmental 

consultant conducted a three week 

in-country assignment to update and revise USAID/Georgia’s PERSUAP to ensure that all 

Month Grant Round1 Grant Round 2 Grant Round 
3 

 
 
 
January 

AgroPharm + Digmelashvili Akolashvili 
Farconi Agrovita Gile 

Alva  Dr. George 
GBZ  Dioknisi 
  Gemuani 

 
 
February 

Iveria Gvaza Nektari 
Geoflower Lomtagora Chankseliani 
Tediashvili  Urushadze 
Agrokartli  Chkadua 

  Santa 

  Zoreti 
 
 
 
 
March 

AgroPharm + Aromaproduct Nektari 

Lukagro Georgian Fruit 
Company 

Chankseliani 

 Anaseuli Urushadze 

 Tsikoridze Zoreti 

 Farmers 
House 

 

 Eleniksta  

 Herbia  

 Ezoian  

 Campa  
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USAID supported projects are in compliance with USAID’s environmental regulations (22 CFR 

216).The initial assessment was conducted during Q1, and throughout Q2 REAP finalized the 

report and submitted for USAID/Georgia and USAID/DC’s approval.  

Cross Cutting Activities 

Gender 
In Q2 mainstreaming gender perspectives throughout REAP’s activities continued through the 

following three pillars:  

1. Facilitate the Development of Women-owned Agribusinesses:  

 Gender Integration Plans for 11 grant applicants from the Gender Initiative RFA-003 

were developed. 

 In January REAP conducted three regional seminars for identified Gender Initiative 

participants on access to credit for women owned agricultural enterprises. The seminar 

covered topics such as an overview of loan application requirements and procedures. 

These sessions were organized in Adjara, Guria and Samegrelo and 35 entrepreneurs 

were in attendance. Due to a very positive feedback and high interest towards this topic, 

REAP will continue organizing such seminars for other regions in Q3. 

2. REAP’s Women Targeted Outreach Campaign: 
 In January 2015, in order to identify and reach out to qualified women applicants as well 

as ‘near qualifiers’ aimed at encouraging and supporting their participation in REAP’s 

Grant Program, REAP’s Gender Team developed and circulated an e-poster addressing 

women entrepreneurs to stimulate their interest in RFA №004/0115. The poster was 

circulated through REAP’s Facebook Profile Page, two gender specific networks – GTG 

and sub-group Gender and Agriculture, as well as CENN’s Georgia mailing list. In 

addition, the poster was published in a scientific-informational journal “Agrarian 

Georgia”. 

 In March 2015, REAP’s Gender Specialist met women members of the Community 

Union “Nukriani” to deliver 

information on REAP 

opportunities. REAP’s grant 

application package was 

provided in case there were 

qualified women with the 

potential to apply for REAP’s 

last solicitation for the Grant 

Program. The Gender Specialist 

will follow up with the group to 

find out whether there is an 

interest to prepare applications 

for the upcoming round of 

REAP’s grant program. 

 

3. Establishment and Launch of REAP’s Strategic Platform ‘Gender-Equitable 

Agricultural Development’ 
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 During Q2, REAP’s Gender Team worked under the establishment of REAP’s strategic 

platform. On March 30th, 2015 a working meeting to develop an action plan platform 

was held and forty one women-entrepreneurs attended. On March 31st REAP organized 

an official launch event of the platform. This event was attended by REAP’s COR, 

representatives of the MOA, APMA, Ministry of Economic and Sustainable 

Development and other donor-funded projects. Members of the platform had an 

opportunity to get information on various grant and technical opportunities presented by 

APMA, MoED’s Entrepreneurship Development Agency, USAID/F2F, ENPARD, and 

EBRD.  

 

 REAP’s Gender Team has developed a number of tools aimed at increasing access to 

information (setting up a blog and Facebook fan page). Also, a special package of profile-

raising materials to promote female agriculture entrepreneurs including publication of a 

special issue of a bi-annual bulletin was developed. 

 

Access to Finance 
In Q2, REAP’s Access to Finance activities continued to accelerate beyond initial expectations. 

To date, REAP has successfully assisted enterprises in accessing more than $12M in new 

commercial finance. In Q2, REAP’s access to finance activities focused on providing targeted 

technical assistance to commercial banks  and on providing access to finance assistance to 

female owned businesses that participated in REAP’s Gender Initiative.  

 

Technical Assistance to Bank Republic 
In Q2, REAP began to provide technical assistance to Bank Republic (BR) to develop their 

agriculture lending strategy. Utilizing an international consultant, REAP began to conduct sub-

sector data regarding the potential of various value chains. REAP also conducted an initial 

SWOT analysis and made detailed recommendations to BR’s senior management regarding 

restructuring and loan processing procedures. The agriculture strategy for BR will continue to be 

developed over Q3 and will be presented to BR’s Board of Directors by the end of June.  

Terms of Cooperation with TBC Bank/Bank Constanta 
In Q2, REAP finalized the Terms of 

Cooperation (TOC) with TBC Bank to provide 

targeted technical assistance in loan product 

development. This technical assistance will 

involve an international expert and a local 

consultant to work directly with TBC Bank’s 

Microbusiness Team to asses and develop 

three new agricultural products geared at 

increasing access to affordable financing for 

SMEs and smallholder farmers. Technical 

assistance was initially planned to begin in Q2; 

however, due to the merger between TBC 

Bank and Bank Constanta, technical assistance 
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activities will begin in April and will last throughout Q3.  

 

Access to Finance Orientation Training for Women Owned Businesses  
To assist women owned businesses access commercial credit, REAP’s Access to Finance and 

Gender Specialists conducted three training sessions for 35 women owned businesses. During 

these meetings, REAP presented an overview of the loan application and review process, 

provided information on available loan products and assisted business owners assess their credit 

needs vis a vis  available loan products.  

Workforce Development 
In Q2, REAP continued its internship program to provide workforce development opportunities 

for university students. REAP is currently engaging 13 interns to work across a variety of 

program areas including: access to finance, environment, monitoring and evaluation, 

procurement, finance and administration, grant analysis and technical assistance. Each intern is 

paired with a specific REAP staff member who serves as their mentor.  

 

To gain practical experience and improve students and agriculture professors awareness of 

modern technologies, REAP actively involves their participation at technical assistance events. 

To this end, REAP facilitated the participation of students and professors from the Agricultural 

University of Georgia and the agrarian department of the Georgian Technical University at 

REAP’s pruning and grafting field days. REAP will continue this approach throughout the 

project to ensure broad participation of students and professors at its events. 

 

Within REAP’s mandate to facilitate linkages between academia and the private sector, REAP is 

currently working with Gori University and grant recipients located in Shida Karli to formalize a 

MOU that will provide internship opportunities at REAP’s grantees for university students 

studying bioscience and agribusiness management. The signing of this MOU will build upon a 

MOU already in place between Tbilisi State University and three of REAP’s grantees. These 

internships will provide crucial on the job training and will assist companies’ identify future 

qualified specialists. Over the course of the program, REAP will continue to facilitate industry 

linkages between vocational colleges, universities and the private sector. 

    

Collaboration with Donors 
In an effort to act on synergies between programs, in Q2 REAP held extensive collaboration 

meetings with the EU funded ENPARD Program and with APMA. As ENPARD is focusing on 

developing Georgia’s primary production sector through cooperatives, beneficiaries are a natural 

supplier of raw material for REAP’s processing grantees. To facilitate market linkages, REAP 

and ENPARD share a list of their beneficiaries and are planning a trade fair to be held sometime 

in Q4.  

 

REAP held numerous coordination meetings with APMA to discuss REAP’s programmatic 

activities and how REAP may benefit APMA supported companies. Collaborative discussions 

between REAP and APMA focused on grants to APMA’s start-up processing enterprises and 

technical assistance to APMA’s cheap loan beneficiaries. These discussions resulted in a co-

financed RFA for grant applications and a targeted outreach program for APMA supported 
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companies. The co-financed RFA will focus on pre-selected processing enterprises identified by 

APMA. REAP will limit the size of their grant to $30,000 which will be utilized to stimulate the 

bankability of these enterprises, enabling them to qualify for cheap credit and to launch their 

business.  

Key Constraints: 

Programmatic 
Procurement: REAP’s authorized geographic code, 937 and 110, remain a main constraint for 

processing enterprises. REAP is working with each grantee to avoid procurements from non-

eligible geographic areas and to restructure project budgets if necessary. REAP spent much of 

Q2 working to identify and communicate with a molding machine producer from the United 

States and NIS countries to procure this equipment for the round 2 grant project AgroExport. 

Due to an unsuccessful attempt in finding vendors within approved countries, REAP requested 

USAID a waiver for this procurement.  

 

Grant Funding: After screening of RFA-004 applications, seventeen projects have surpassed 

scores of 70. The total requested budget by these applications is above 2M, which leaves REAP 

with very limited funds remaining in the grant portfolio. It would be difficult for REAP to satisfy 

all forthcoming eligible investment proposals for the last call anticipated for processing 

enterprises.  
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Annex A: Map of REAP Grantees 
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Annex B: REAP Applications by Region  
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Annex C: US Study Tour for Agribusinesses  

 


